NAVFAC 7300/30 (rev12/11)
NAVAL FACILITIES ENGINEERING COMMAND

1. CONTRACTOR'S INVOICE CAGE Code 04WG4
From Allen & Shariff Corporation Invoice Date 06-Feb-17
7061 Deepage Drive Invoice Number 1413005.15
Columbia, MD 21045 DUNS No. 809477631

Contractor's remittance address
(if different than mailing address, contract requires Modification)

Contractor POC/Telephone/email for this invoice: [{SjISEEGEGzgG2E_~ssistant Controller

Below is a Statement of Performance under Contract# N40080-10-D-0496 Task Order# 0030
for Restore Interior & Building Systems @ Bldg. 1600 - Primary Care Clinic @ South Potomac, Indian Head

The enclosure provides breakdown of this statement of performance.

A. Total value of contract/task order through modification 3 $ 3,962,050.91
B. Percentage of performance complete 35.40%

C. Value of completed performance $ 1,402,656.91
D. Less total of prior payments 5 1,386,656.91
E. Amount of this invoice 3 16,000.00

Signature and Title:
Date: 2/6/2017

, Assistant Controller

Taxpayer Identification No. (TIN): _

Electronic funds transfer (EFT) banking information (if applicable (S} NS IR <. I

(Government use only)

Fund Usage #



NAVFAC 7300/31
(rev 201)

LOCATION: NSA South Potomac Indian Head

CONTRACT PERFORMANCE STATEMENT

1C BE COMPLETED BY CONTRACTOR

CONTRACT

Sheet 1___of
Period Ending

1

1/31/2017

N40080-10-D-0496-0030 - Restore Interior and Building Systems at Bidg 1600

Work Complete Materials Presentl Total Work In Place %
Line Item Activily ID Description of Work Scheduled Value N Y | and store To Date Complete | Balance To Finish ROICC Comments
= Stored (not in 4 or 5)
From Previous . . (4+5+6) (712)
—_ This Period
Application — — —
0 (] (2) (3) ()] (5) (6) {7) (8) 9) (10}
Div 1
GC-1000 I’C_ontract Award/ Bond 35.734.00 35.734.00 - - 35.734.00 | 100% | 3 -
GC-1010 Site Supervision 206.,000.00 161.690.00 14.800.00 - 176.490.00 | 86% 28.510.00
GC-1020 Temp Facilities 32.700.00 18.,500.00 1,100.00 19,600.00 | 60% 13,100.00
C-1030 [Adminstrative Supplies 4,250.00 2,120.00 00.00 2.220.00 529 030,00
3C-1040 Rental Equipment 10.200.00 4.600.00 - - 4.600.00 | 45% .600.00
9] dministrative for Temporary Facilities
4 IA1000 Procure Temporary Units 10.000.00 10.000.00 = - 10.000.00 | 100% -
5 [a1020 Complete Submittal Package for Temporary Facilities 15.000.00 15.000.00 - - 15.000.00 | 100% -
6 A1040 Corrections Temporary Facility Trim Package 5,000.00 5.000.00 - - 5.000.00 | 100% -
7 |A1070 Manufacture Temporary Facility 204,000.0 204.000.00 - - 204.000.00 | 100% -
8 _ |Administrative for the Existing Facility
9 A1100 Approve Preconstruction Deliverables 5.000.00 5,000.00 - - 5.000.00 | 100% -
10 [a1110 Complete Mechanical and Electrical Procurement 5,000.00 5,000.00 - - 5.000.00 | 100% -
11 [A1120 Submit and Approve Mechanical and Electrical Equipment 5,000.00 5.000.00 - - 5.000.00 | 100% -
2 A1150 [IEab and Deliver Mechanical Equipment 70.000.00 - - - - 70.000.00
3 A1160 |Fab and Deliver Electrical Equipment 50.000.00 - - - - 50.000.00
4 Sitework to Tem Facilities
TFS-1000 _ |Lay Out Site Work 10.000.00 10.000.00 - - 10.000.00 | 100% -
TFES-1010 __ |install Temporary Construction Fence 10.,000.00 10.000.00 - - 10.000.00 | 100% -
FS-1020 _ |install Sediment Control Measures 25,000.00 25.000.00 - - 25.000.00 00% -
3 [FS-1030 Site Damo and Relocate Utllites 20,000.00 20.000.00 - - 0,000.00 00% -
1 TFS-1040 Put Site on Grade (Cuts ad Fills) 25,000.00 25,000.00 - - 25,000.00 00% -
20 |TFS-1050 Install Foundations For Temporary Facilities 0.000.00 30.000.00 - - 30,000.00 | 100% -
21 |TFS-1060  [Run New Fire Main to TF Stub Up 5.000.00 25.000.00 - - 25,000.00 | 100% -
22 |TFS-1070  [Rough In New Electrical Service to TF Stub Up 20.000.00 20,000.00 - - 20.000.00 | 100% -
23 ITFS-1080  [Run New Water Line to TF Stub Up (RF1 002 / PCO #001) 25,000.00 25.000.00 - - 25.000.00 | 100% -
24 |TFS-1090  |Rough In New Communication Service to TF Stub Up 10.000.00 10.000.00 - - 10,000.00 00% -
25 |TFS-1100  [Run New Sanitary Sewer Line to TF Stub UP (RF| 006 / PCO#001 25,000.00 25,000.00 - - 25.000.00 00% -
26 |TFS-1110 Install New Side Walks at Ti y Facility 15,000.00 15,000.00 - = 15,000.00 | 100% -
27 |TFS-1120  [Install Mew Gravel Pad 8t T y Facility 10.000.00 10.000.00 - - 10.000.00 | 100%: -
28 |TFS-1130 Install Handicap Parking Area and Stripping at Temporary Facility 45,000.00 45,000,00 - - 45,000.00 00% -
23 |Tem Facility Set U
30 |TF-1000 Set Temporary Facility 90.000.00 90.000.00 - - 90.000.00 | 100% -
31 010 |Insta|l Decking and Stairs for Temporary Facility 0.000.00 20,000.00 - - 20,000.00 | 100% -
32 020 Complete Exterior Seaming Of Temporary Units 20.000.00 20,000.00 - - 20,000.00 | 100% -
33 030 Complete Interior Seaming of Temporary Facility 000.00 35,000.0¢ - - 35,000.00 100%: -
34 040 Connect Sanitary To Temporary Facility .000.00 10.000.0¢ - - 10.000.00 | 100% -
35 050 Connect Fire Main to Temporary Facility .000.00 15.000.0 - - 15.000.00 | 100% -
3B 060 Connect Water to temporary Facility .000.00 10.000.00 - - 10.000.00 | 100% -
37 [ Connect Communication to Temporary Facility 000.00 6.000.00 - - 5.000.00 | 100% -
38 080 Install Electrical Panels and Equipment at Temporary Facility 50.000.00 50.000.00 - - 50,000.00 00% -
39 030 Connect Electric To Temporary Facility 0,000.00 10,000.00 - - 10.000.00 00% -
40 |TF-1100 Install Skirting for Temporary Facility 5.000.00 15.000.00 - - 15,000.00 00% -
41 [TF-1110 linstall Gutters and Splash Blocks 0.000.00 10.000.00 - - 10.000.00 | 100% -
42 _ |Temporary Interiors
43 | Ti-1000 |Comglete Drywall and Paint Interior Temporary Units 10:000.00 90.000.00 = - 0.000.00 | 100% -
44 [TI-1010 Paint Interior Temporary Units 0.,000.00 20.000.00 - - 0,000.00 | 100% -
45  [Ti-1020 |Insr.:|| Fire Alarm In Temporary Units 5.000.00 65.000.00 - - 5.000.00 | 100% -
46 [TI-1030 Complete Electrical Cross Over at Temporary Units 15.000.00 16.000.00 - - 5.000.00 | 100% -
47 M-1040 |Complete Cedling at Temporary Units 15.000.00 15.000.00 - - 5.000.00 | 100% -
48 M-1050 [Move Over Necessary Furnishings and Equipment from Existing F] 30.000.00 = - - - 5 30.000.00
49 -1060 Provide Necessary Training on Temporary Units E 5.000.00 - - - - 5.000.00
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50 |Temporary Facility Breakdown and Removal
51 |T8-1000 Disconnect Electric from Temporary Facilities 5.000.00 - # 5.000.00
52 TB-1010 Disconnect Water from Temporary Faciliies 5,000.00 - - 5,000.00
53 |TE-1020 Disconnect Sanitary from Temporary Facilities 5,000.00 - - 5.000.00
54 |TB-1030 Disconnect Fire Main from Temporary Facilities 5.000.00 - - 5,000.00
55 |TB-1040 Disconnect Communication from Temporary Facilities 5,000.00 - - 5,000.00
56 |TB-1050 Breakdown Temporary Units 25,000.00 = - 25,000.00
57  |TB-1060 Remove Temporary Units 5,000.00 - - 5.000.00
58 |TB-1070 Remove and Cap All Temporary Utilities 10.000.00 - - 10,000.00
59 |TB-1080 Remove Foundations for Tem) Facilit 12.000.00 - - 12.000.00
0 |TE-1080 Remove Temporary Parking Pad and Structures 10,000.00 - - 10,000.00
1 |T8-1100 Put Temporary Site on Grade and Seed 20,000.00 - - 20,000.00
2 |TB-1110 |Remove Erosion & Sediment Controls 10,000.00 - - 10,000.00
53 |Site Work to Support the Exis_ng Facili_es
64__|EFS-1000 |Set Up Contractors Staging Area 10.000.00 10.000.00 10,000.00 |  100% -
65 EFS-1010 Install Sediment Controls at Existing Building 15,000.00 - - 15,000.00
66 |EFS-1020 |Layout New Water Line 10.000.00 10.000.00 10.000.00 | 100% -
67 |EFS-1040  linstall New Water Line 85,000,00 23,500,00 23.500.00 | 28% 61.500.00
68 |EFS-1050  |[Restore Disturbed Area at Existing Bullding Area 10.000.00 - - 10.000.00
69 |Demolition
70 |EFI-1000 Demo and Remove HAZMAT 130.000.00 5.000.00 5.000.00 4% 125.000.00
70 |EFI-1000 MEP Demo 212,000.00 - - 212.000.00
T2 EFI-1010 Complete Select Demolition 75.000.00 - - 75,000.00
72 Ins
73 35.505.87 - - 35.595.87
85,000.00 - 85.000.00
Rtough In Abave Ceiling Plumbing Piping 85,000.00 - - 85.000.00
76 IMERI-1030 [Rough In Above Ceiling Electrical 40.000.00 - - 40.000.00
77__|MERI-1040_|Rough In Above Ceiling Control Wiring 25,000.00 - - 25.000.00
78 IMERI-1050 [Rough in Above Ceiling Fire Alarm 45,000.00 = - 45,000.00
79 |MERI-1060 |Run New Duct Mains 85,000.00 - . 5,000.00
80 _|MERI-1070 _|Run Sprinkler Piping 70,000.00 - - 70.000.00
81 IMERI-1080 [Complete In Wall Rough In 10.000.00 - - 0.000.00
82 |Neow Finish Work
83 |[NFWI1000  |Paint 75.000.00 - - 75.000.00
B4 INFW1010  |Replace and Patch Slabs at Demoed and New Plumbing Lines 20,000.00 - - 20.000.00
85 [NFW1020  [install New and Modify Existing Stud Wall Framing 5.000.00 - - 65.000.00
86 [NFW1050 |Hang Finish New and Repair Existing Drywall 65.000.00 - - 65.000.00
87  INFW1060 nstall New Ceilings Grid 0.000.00 - - 20.000.00
88 |[NFW1070 New Floor Finishes 30.000.00 < - 30.000.00
9 |[NFW1120  |Drop Ceiling Tile 60.000.00 - - 60,000.00
0 NFW1130 nstall Millwork 35.000.00 - - 35.000.00
1 [NFw1140 nstall Specialities 20.000.00 - - 20.000.00
92 NFW1150 install Government Fumished Fumnishing and Equipment 10,000.00 = - 10.000.00
93 |NFW1160 |install New Dogr. Frames and Hardware 100.000.00 . - 100.000.00
34 Restrooms
RR-1000 __[install Rest Room Fl 15.000.00 - - 15.000.00
9 RR-1010 Install_Rest Room Wall finishes 10.000.00 - - 10,000.00
g RR-1020 55,000.00 - - 55,000.00
a8 RR-1030 35.000.00 - - 35.000.00
99 Set Toilet Partitions 10.000.00 - - 10.000.00
Install Toilet Accessories 15,000.00 - - 15,000.00
55.000.00 - - §5.000.00
NFW1030 Set CAV Units 85.000.00 - - 85.000.00
Connect Services to CAV Units 15,000.00 - - 15,000.00
105 |NFWI0B0__ |install Lights 55,000.00 - - 55,000,00
106 |NFW1050 |lnstall Mechanical Grills and Defuses 25,000.00 - - 25,000.00
107 __INFW1100__Jinstall Fire Alarm Devices 25,000.00 - - 25.000.00
| 108 INFW1110 |Adjust Sprinkler Drops and Install Heads 10,000.00 - - 10.000.00
|__109 _|Close In of Existing Canopy Area
CIC-1000 Demo Ceiling at Canopy Area 10.000.00 - - 10.000.00
CIC-1010 Demo Paving at Canopy Area 00000 - - 5,000.00
2 |CIC-1020 Excavate and Construct and Damp Proof Foundations at Canopy 4 15.000.00 - - 15,000.00
113 |CIC-1030 __ |Backfill Foundations at Canopy Area 10.000.00 - - 10.000.00
114 |CIC-1040 Prep and Pour Slab at Canopy Area 70.000.00 - - 70.000.00
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115 |CIC-1050 Install Masonry Infills at Canopy Area 75.000,00 - - = 75.000.00
116 |CIC-1060 Install New Windows in Canopy Area 85.000.00 - - - 85,000.00
117__|CIC-1070 Apply Membrane Air Barrier Canopy Area 10.000.00 - - - 10.000.00
118 |CIC-1080 Install Sprayed Insulation at Canapy Area 10.000.00 - - - 10,000.00
119 |Roof and Roof Opaning Work
120 |R-1000 [Patch Roof Where Pipe, Ducts, etc Were Demoed 25.000.00 - - - 25,000.00
12 —|_- 010 Modify Roof Framing for New Roof Top Units 25.000.00 - - - 25,000.00
122 |R-1020 Set and Connect Services and Controls to AHU1 . ACU1, ACU2, 20,000.00 - - - 20.000.00
12 -103 Buiid and Flash In New Roof Curbs 10,000.00 - = - 10,000.00
Install Fragment Retention Film at Clerestory Walls 10.000.00 - - - 10.000.00
Set ACCU1 and ACCU2 [$ 25.000.00 | § - _|s =18 |8 - B 25.000.00
EE-1020 Connect Services and Controls to ACCU1 and ACCU2 s 20,000.00 [ § 15 - | S - s 20,000.00
WOOm
1 Install New Mechanical Equipment In Mechanical Room 85.000.00 - . - 85,000.00
30 [MR-1010 Pipe Out Mechanical Room 85.000.00 - - = 85,000.00
131 [MR-1020 install Duct In Machanical Room 15,000.00 . - - 15.000.00
132 IMR-1030 Install Electrical power in Mechanical 10.000.00 - - - 10.000.00
133 |MR-1040 Insulate Mechanical Systems in Mechanical Room 10.000.00 - - - 10.000.00
134 |Ejectrical Room and Feaders
135 |ER-1000 et Panels in Electrical Rooms 45.000.00 = - - 45,000,00
136 |ER-1010 et MDP in Electrical Room 40,000.00 - - - 40,000.00
137__|ER-1020 et Transformer in Electrical Room 60.000.00 - = - 60.000.00
138 EER- 1030 Run Feed To Electrical Room 55.000.00 - - B 55,000.00
139 |ER-1040 Run Feeders lo Panels 45.000.00 - - - 45,000.00
140 |ER-1050 Run Feaders to Transformers 35,000.00 - - B 35.000.00
141  |ER-1060 Run New Grounding System 40,000.00 = - - 40,000.00
142 |ER-1070 Connect and Trim Out electrical Panels $ 15.000.00 = - 15,000.00
143 |Testing and C i ing Tum Over
144 |TC-1000 Functional Test All Equipment. 5,000.00 - - = 5.000.00
145 |TC-1010 Complete Punch list 5,000.00 - - - 5.000.00
146 |TC-1020 Test and Balance (TABS) 20 00 5.000.00 = 5.000.00 25% 15.,000.00
147 |TC-1030 Commissioning 5.000.00 - - - 5,000.00
148 [TC-1040 iReincah'on o Renovated Facility 4.804.00 - = = 4,804.00
148 |TC-1050 __ |Training of New Systems 5,000,00 - - - 5,000.00
150 |MODIFICATIONS
151 |MOD-1 Modification 1 - Scope of Work Clarifications 3 (656.745.87)| § -] - 3 5 - 5 (656.745.87)
152 |[MOD -2 Modification 2 - Time Extention
153 |MOD -3 Modification 3 - Temporary Trailer Utilities $ 71512891 71,512.91 | § - $ 7151291 ] 100% |$ -
Totals _|Totals $ 3,962,050.91 | § 1.386,656.91 [ § 16,000.00 | 5 $ 1,402.656.91 3540%| S 2.559.394.00

Remarks:




INVOICE CERTIFICATION
TITLE OF JOB
CONTRACT: N40080-10-D-0496 Task Order#:0030

The undersigned certifies that as-built drawings are current and that the work for which payment is requested
including stored material, is in compliance with the contract requirements.

Assistant Controller

(Title)

February 6, 2017
(Date)




PAYMENT CERTIFICATION
TITLE OF PROJECT WITH DELIVERY ORDER

CONTRACT __N40080-10-D-0496 ,D.O. #: _ 0030

I hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for the performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract and timely payments will be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements, and the requirements of Chapter 39 of Title 31, United States
code; and

(3) This request for progress payment does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
subcontract.

Assistant Controller

(Title)

February 6, 2017
(Date)




Karin Farrell

From: o J 1 . J.r¢r 3
Sent: Monday, February 06, 2017 10:24 AM

To: e 1 I ] |

Cc: Alicia Ruffin

Subject: RE: January Invoice

Attachments: January_15 20170131 B1600 Invoice Revised (2).pdf

From: Karin Farrell [mailto:kfarrell@allenshariff.com]

Sent: Monday, February 06, 2017 8:44 AM

To: S (DG S S S § S S
Cc: Alicia Ruffin

Subject: [Non-DoD Source] RE: Janaury Invoice

Please see the attached, revised invoice for January.

Allen & Shariff
DESIGN | BUILD | MANAGE

Karin Farrell, RA, LEED AP | Project Manager Allen & Shariff Construction Services, LLC
7061 Deepage Drive | Suite 200 | Columbia, MD 21045 M - 410-869-6684 kfarrell@allenshariff.com

rrom: (NS (NN A A S

Sent: Monday, February 06, 2017 7:48 AM

To: [DESIIEG——— » Y

Cc: Alicia Ruffin
Subject: RE: Janaury Invoice

Karin,
Jan. Rejected. Numbers are not adding up Dec to Jan. for site Supervision.



I 0N

.

From: Karin Farrell [mailto:kfarrell@allenshariff.com]
Sent: Thursday, February 02, 2017 1:44 PM

To: S (DG mn SR S
Cc: Alicia Ruffin

Subject: [Non-DoD Source] Janaury Invoice

Please see the attached invoice for your approval.
Thank you,

-Karin

Allen & Shariff

DESIGN | BUILD | MANAGE

Karin Farrell, RA, LEED AP | Project Manager

Allen & Shariff Construction Services, LLC

7061 Deepage Drive | Suite 200 | Columbia, MD 21045
M - 410-869-6684

kfarrell@allenshariff.com <mailto:kfarrell@allenshariff.com>






